STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

PAT MCCRORY ANTHONY J. TATA
GOVERNOR SECRETARY

March 10, 2015
Addendum No. 1
RE: Contract ID C203534
WBS # 38688.3.GVS6BB
F. A. # IMS-085-4(117)224
Warren County (I-0914BB) (Proposal #2)
I1-85 From SR-1237 (Manson Road) To The Virginia State Line

March 17, 2015 Letting
To Whom It May Concern:

The Contractor’s is hereby notified that preliminary information on the location of
concrete slabs to be repaired will be posted on the web with the other information
on this project. This information is not guaranteed, is for information purposes only
and will not be part of the contract.

Reference is made to the plans and proposal form furnished to you on this project.

The following revisions have been made to the Roadway plans:

Sheet No. Revisions
Revised the first note in Phase 1. Revised the steps required to be
TMP-3 completed in the first ICT in Phase 1. Revised the wording in Step 6
of Phase 1.
TMP-3B Revised the wording in Phase IV, Step 1

Please void Sheet Nos. TMP-3 and TMP-3B in your plans and staple the revised Sheet Nos.
TMP-3 and TMP-3B thereto.

The following revisions have been made to the proposal:

The proposal cover sheet has been revised to add the note “Includes Addendum No. 1 dated
March 10, 2015”. Please void your proposal cover sheet and staple the revised proposal cover
sheet thereto.

On Page No. G-4 the project special provision entitled “Intermediate Contract Time Number 4
And Liquidated Damages” has been revised. Please void Page No. G-4 in your proposal and
staple the revised Page No. G-4 thereto.

MAILING ADDRESS: TELEPHONE: 919-707-6900 LOCATION:
NC DEPARTMENT OF TRANSPORTATION FAX: 919-250-4119 CENTURY CENTER COMPLEX
CONTRACT STANDARDS AND DEVELOPMENT UNIT ENTRANCE B-2
1591 MAIL SERVICE CENTER WEBSITE: www.NCDOT.GOV 1020 BIRCH RIDGE DRIVE

RALEIGH NC 27699-1591 RaLEIGH NC 27610



C203534 [-0914BB
Warren County

On Page No. G-1lan additional parcel has been added to the list within the project special
provision entitled “Delay In Right Of Entry”. Please void Page No. G-11 in your proposal and
staple the revised Page No. G-11 thereto.

On Page No. ST-26 the first three paragraphs of the project special provision entitled
“Construction, Maintenance and Removal Of Temporary Structure At Station 197+54.33-L-
SBL” have been revised. Please void Page No. ST-26 in your proposal and staple the revised
Page No. ST-26 thereto.

The contract will be prepared accordingly.
Sincerely,

Ds

| fsbr

R. A. Garris, PE

Contract Officer

RAG/jag
Attachments
cc: Mr. Ron Hancock, PE Mr. Ray Arnold, PE

Mr. Joey Hopkins, PE Ms. Terry Canales, PE

Ms. D. M. Barbour, PE Mr. Ronnie Higgins

Mr. Rodger Rochelle, PE Mr. Mike Gwyn

Mr. Tom Childrey Ms. Marsha Sample

Mr. R.E. Davenport, PE Ms. Jaci Kincaid

Ms. Lori Strickland Ms. Penny Higgins

Project File (2)



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

Includes Addendum No.1 dated March 10, 2015

DATE AND TIME OF BID opENING:  MMARCH 17, 2015 AT 2:00 PM

CONTRACT ID C203534
WBS 38688.3.GVS6BB

FEDERAL-AID NO. IMS-085-4(117)224

COUNTY WARREN

T.LP. NO. 1-0914BB

MILES 9.412

ROUTE NO. 185

LOCATION I-85 FROM SR-1237 (MANSON RD) TO THE VIRGINIA STATE LINE.

TYPE OF WORK  GRADING, DRAINAGE, PAVING, AND STRUCTURES.
NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING
ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.
BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS
ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH
CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THISISA ROADWAY & STRUCTURE PROPOSAL

5% BID BOND OR BID DEPOSIT REQUIRED



C203534 1-0914BB G-4 Warren County

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 10-15-13) 108 SP1 GI4E

The Contractor shall complete the required work of installing, maintaining and removing the
traffic control devices for road closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close -L- (I-85), including ramps and loops, during the following time

- restrictions:

DAY AND TIME RESTRICTIONS

Monday through Sunday
from 5:00AM to 12:00AM (Midnight)

The maximum allowable time for any structure activity is 30 minutes for I-85, including ramps
and loops. The Contractor shall reopen the travel lanes to traffic until any resulting traffic queue
is depleted.

The time of availability for this intermediate contract time will be the time the Contractor begins
to install traffic control devices required for the road closures according to the time restrictions
stated herein.

The completion time for this intermediate contract time will be the time the Contractor is
required to complete the removal of traffic control devices required for the road closures
according to the time restrictions stated herein and restore traffic to the existing traffic pattern.

The liquidated damages are Two Thousand Five Hundred Dollars ($2,500.00) per 15 minute
time period.

INTERMEDIATE CONTRACT TIME NUMBER 4 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1G14 H

The Contractor shall complete the work required of Phase I, Steps 2 through 4 as shown on
Sheet TMP- 3 and shall place and maintain traffic on same.

The date of availability for this intermediate contract time will is April 27, 2015.
The completion date for this intermediate contract time is November 15, 2015.
The liquidated damages are Ten Thousand Dollars ($10,000.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 5 AND LIQUIDATED DAMAGES:
(2-20-07)(Rev. 6-18-13) 108 SPI G14 H

The Contractor shall complete the work required of Phase I, Step 7 as shown on Sheet TMP- 3
and shall place and maintain traffic on same.

The date of availability for this intermediate contract time is the date the Contractor elects to
begin the work.



C203534 1-0914BB G-11 Warren County

DELAY IN RIGHT OF ENTRY:
(7-1-95) (Rev. 7-15-14) 108 SP1G22

The Contractor will not be allowed right of entry to the following parcel(s) prior to the listed
date(s) unless otherwise permitted by the Engineer.

Parcel No. Property Owner Date
002 Annie Durham Heirs 2-16-15
005 Susan B. Hargrove Heirs 3-15-15
MAJOR CONTRACT ITEMS:
(2-19-02) 104 SP1 G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
2012 Standard Specifications):

Line # Description

62 10” Portland Cement Concrete Pavement, Through Lanes (with Dowels)
SPECIALTY ITEMS:
(7-1:95)(Rev. 1-17-12) 108-6 SP1.G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the
2012 Standard Specifications).

Line # Description

95 thru 103, 105 thru 107, 112 Guardrail

104 & 108 Cable Guiderail

109 thru 111 Fencing

117 thru 136 Signing

155 thru 156, 164 thru 167, 173 Long-Life Pavement Markings
157 thru 160 Removable Tape

174 thru 175 Permanent Pavement Markers
176 thru 204 Erosion Control

210 thru 213 Drilled Piers

FUEL PRICE ADJUSTMENT:

(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43

Revise the 2012 Standard Specifications as follows:
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $§ 1.791 per gallon. Where any of the following
are included as pay items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel

' Unclassified Excavation ~ Gal/CY 0.29 5

{




ST-26
1-0914BB Warren County

Do not place grout if the grout temperature is less than 50°F or more than 90°F or if the air
temperature measured at the location of the grouting operation in the shade away from
artificial heat is below 45°F.

Provide grout at a rate that permits proper handling, placing and finishing in accordance
with the manufacturer’s recommendations unless directed otherwise by the Engineer. Use
grout free of any lumps and undispersed cement. Agitate grout continuously before
placement.

Control grout delivery so the interval between placing batches in the same component does
not exceed 20 minutes.

The Engineer will determine the locations to sample grout and the number and type of
samples collected for field and laboratory testing. The compressive strength of the grout
will be considered the average compressive strength test results of 3 cube or 2 cylinder
specimens at 28 days.

4.0 BASIS OF PAYMENT

No separate payment will be made for “Grout for Structures”. The cost of the material,
equipment, labor, placement, and any incidentals necessary to complete the work shall be
considered incidental to the structure item requiring grout.

CONSTRUCTION, MAINTENANCE AND REMOVAL (SPECIAL)
OF TEMPORARY STRUCTURE AT STATION 197+54.33 —L- SBL

Construct, maintain and afterwards remove a temporary structure widening in accordance with
the applicable parts of the Standard Specifications and this Special Provision (structure only; the
approaches are not a part of this pay item).

Provide a temporary widening with a minimum overall length equal to the existing Bridge No.
49 (three spans with overall length of 223°). Center the length of the structure with the center of
the existing bridge with the alignment, grade, and skew matching existing conditions. If the
skew is not 90°, then lengthening of the structure to accommodate a 90° skew is permitted. The
temporary widening shall provide a minimum clear roadway width of 16 feet in each of the
northbound and southbound directions and an underclearance of no less than 15 feet.

If cored slab or box beams are used for bridge widening, a concrete overlay shall be required.
Consideration shall be given to other accelerated bridge construction options as designed by
North Carolina registered Engineer. Submit detailed sketches of the temporary bridge widening
for review and approval.

Care shall be taken during the partial removal of the existing structure. Damage to the remaining
structure shall be repaired by the contractor at no additional cost to the department. The method
of repair shall be subject to approval by the engineer. The existing bridge shall be partially

25



PHASING

PHASE 1

NOTE: THE WORK REQUIRED OF PHASE I, STEP 5 AND STEP 6 MAY BE WORKED CONCURRENTLY WITH THE WORK
REQUIRED OF PHASE I, STEPS 2 THROUGH STEPS 4. ADDITIONALLY, THE WORK REQUIRED OF PHASE I,
STEP 6 MAY BE BEGUN AND COMPLETED BY PHASE IV, STEP 1.

NOTE: THE WORK REQUIRED OF INTERMEDIATE CONTRACT TIMES IDENTIFIED IN PHASE I, STEPS 7 THROUGH
STEPS 9 MAY BE COMPLETED AT ANY TIME DURING THE PROJECT DURATION AS LONG AS THERE ARE NOT. ANY
ACTIVE OR PLANNED OFF SITE DETOURS UTILIZING THE SPECIFIC ROUTES IDENTIFIED FOR CLOSURE WITHIN
THE DURATION OF THE INTERMEDIATE CONTRACT TIME.

NOTE: ALL WORK ON I-85 THAT REQUIRE LANE CLOSURES WILL UTILIZE A VARIABLE SPEED LIMIT
REDUCTION WITH A $250 PENALTY. A SPEED LIMIT REDUCTION WITH A $250 PENALTY WILL BE
UTILIZED ON I-85 WHILE TRAFFIC IS IN A TWO-LANE, TWO-WAY PATTERN DIVIDED BY PORTABLE
CONCRETE BARRIER.

STEP 1: INSTALL WORK ZONE ADVANCE WARNING SIGNS ACCORDING TO ROADWAY STANDARD DRAWING NO. 1101.01
AND GENERAL NOTE P ON SHEET TMP-1B.

INTERMEDIATE CONTRACT TIME: COMPLETE THE WORK REQUIRED OF PHASE I, STEPS 2 THROUGH STEPS 4
BY NOVEMEBER 15, 2015.

STEP 2: USING THE VARIABLE SPEED LIMIT REDUCTION DETAIL, SHEET TMP-2A, COMPLETE THE FOLLOWING:
- INSTALL TEMPORARY PAVEMENT MARKINGS AND MARKERS FOR THE I-85 SOUTHBOUND LANE CLOSURE
AS SHOWN ON SHEETS TMP-14 THROUGH TMP-17. INSTALL WORK ZONE SIGNS AND DEVICES FOR THE
1-85 SOUTHBOUND DIRECTION AS SHOWN ON SHEET TMP-17 AND PLACE 1-85 SOUTHBOUND TRAFFIC
INTO THE PATTERN SHOWN ON SHEETS TMP-14 THRU TMP-17.
- INSTALL PORTABLE CONCRETE BARRIER AND TEMPORARY CRASH CUSHION ALONG I-85 SOUTHBOUND IN
THE LOCATIONS SHOWN ON SHEETS TMP-14 THRU TMP-16.

STEP 3: USING SHEET TMP-2B, COMPLETE THE FOLLOWING BEHIND PORTABLE CONCRETE BARRIER:

- INSTALL TEMPORARY SHORING ALONG I-85 SOUTHBOUND IN THE LOCATIONS SHOWN ON SHEET TMP-15.

- INSTALL TEMPORARY GUARDRAIL ALONG -Y2- IN THE LOCATIONS SHOWN ON SHEET TMP-15.

- REMOVE A PORTION OF THE EXISTING I-85 SOUTHBOUND BRIDGE OVER -Y2- AND CONSTRUCT TEMPORARY
BRIDGE WIDENING ON THE I-85 SOUTHBOUND BRIDGE OVER -Y2- AS SHOWN ON SHEET TMP-15 AND THE
STRUCTURE PLANS.

- CONSTRUCT TEMPORARY WIDENING/PAVEMENT ALONG THE OUTSIDE SHOULDER OF I-85 SOUTHBOUND IN
THE VICINITY OF I-85 SOUTHBOUND BRIDGE OVER -Y2- AS REQUIRED FOR THE UPCOMING PHASE II
TRAFFIC SHIFT.

STEP 4: USING THE VARIABLE SPEED LIMIT REDUCTION DETAIL, SHEET TMP-2A, REMOVE PORTABLE CONCRETE
BARRIER PLACED ALONG EXISTING I-85 SOUTHBOUND, INSTALL TEMPORARY PAVEMENT MARKINGS AND
MARKERS BACK TO THE ORIGINAL PATTERN ON I-85 SOUTHBOUND, AND PLACE 1I-85 SOUTHBOUND TRAFFIC
TRAFFIC BACK INTO THE ORIGINAL PATTERN WITHIN THE LIMITS MODIFIED BY THE WORK DESCRIBED
IN PHASE I, STEPS 2 AND 3.

STEP 5: USING THE VARIABLE SPEED LIMIT REDUCTION DETAIL, SHEET TMP-2A, COMPLETE THE FOLLOWING:
. - REMOVE AND REPLACE THE EXISTING 1-85 SOUTHBOUND OUTSIDE SHOULDER IN THE LIMITS SHOWN
ON SHEETS TMP-4 THRU TMP-10.
- CONSTRUCT PROPOSED -CR1N-, -CRY1RPC-, -CRY1RPD-, -CRY3RPC-, -CRY3RPD-, -CR2S- AS SHOWN
ON SHEETS TMP-11, TMP-12, TMP-13, TMP-18, TMP-19 AND TMP-20.
- CONSTRUCT PROPOSED BREAKDOWN LANES FOR I-85 IN THE LOCATIONS SHOWN ON SHEET TMP-14.
- INSTALL TEMPORARY .GUARDRAIL ALONG THE EXISTING MEDIAN SHOULDER OF I-85 SOUTHBOUND IN
THE LOCATIONS SHOWN ON SHEETS TMP-04 THRU TMP-20.

STEP 6: USING THE VARIABLE SPEED LIMIT REDUCTION DETAIL, SHEET TMP-2A, FOR THE WORK ZONE WITHIN
NORTH CAROLINA OR THE ACTUAL TMP DETAIL SHEETS FOR THE WORK ZONE WITHIN VIRGINIA,
CONTRACTOR MAY BEGIN THE FOLLOWING: )

- REMOVE AND REPLACE THE EXISTING I-85 SOUTHBOUND OUTSIDE SHOULDER IN THE LIMITS SHOWN
ON SHEETS TMP-101 THRU TMP-104. VIBRALINE PAVEMENT MARKING EDGE LINE MUST BE INSTALLED
ONCE THE ORIGINAL RUMBLE STRIPS ON THE REPLACED OUTSIDE SHOULDER ARE REMOVED AS SHOWN
ON SHEETS TMP-105 THRU TMP-110.

- CONSTRUCT PROPOSED -CR3N-, -CR3S-, -CRY4RPC- AND -CRY4RPD- AS SHOWN ON SHEETS TMP-105,
TMP-107 AND TMP-108. KEEP PROPOSED TEMPORARY MEDIAN CROSSOVERS CLOSED WITH DRUMS AND
TYPE III BARRICADES.

INTERMEDIATE CONTRACT TIME: COMPLETE THE WORK REQUIRED OF PHASE I, STEP 7 IN 21 CONSECUTIVE
CALENDAR DAYS.

STEP 7: USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEETS 1 AND 2 OF 9, INSTALL OFF SITE DETOUR
DETOUR SIGNING FOR THE CLOSURE OF -Y1- AS SHOWN ON SHEETS TMP-2P THRU TMP-2R. COVER THE
OFF SITE DETOUR SIGNS UNTIL THE CLOSURE IS MADE OPERATIONAL. UNCOVER THE OFF SITE DETOUR
SIGNS AND CLOSE ACCESS TO THE -Y1- BRIDGE OVER -L- TO THRU TRAFFIC. AWAY FROM TRAFFIC,
COMPLETE THE -Y1- BRIDGE REHABILITATION WORK ACCORDING TO THE STRUCTURE DESIGN PLANS,
INSTALL TEMPORARY PAVEMENT MARKINGS AND MARKERS BACK TO THE ORIGINAL PATTERN ACROSS
THE -Y1- BRIDGE DECK AND RE-OPEN -Y1- TO TRAFFIC.

PROJ. REFERENCE NO. | SHEET NO.
I1-0914BB TMP-3

INTERMEDIATE CONTRACT TIME: COMPLETE THE WORK REQUIRED OF PHASE I, STEP 8 IN 21
CONSECUTIVE CALENDAR DAYS.

STEP 8: USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEETS 1 AND 2 OF 9, INSTALL OFF
SITE DETOUR SIGNING FOR THE CLOSURE OF -Y3- AS SHOWN ON SHEETS TMP-2P AND
TMP-2S THRU TMP-2T. COVER THE OFF SITE DETOUR SIGNS UNTIL THE CLOSURE IS
MADE OPERATIONAL. UNCOVER THE OFF SITE DETOUR SIGNS AND CLOSE ACCESS TO THE -Y3-
BRIDGE OVER -L- TO THRU TRAFFIC. AWAY FROM TRAFFIC, COMPLETE THE -Y3- BRIDGE
REHABILITATION WORK ACCORDING TO THE STRUCTURE DESIGN PLANS, INSTALL TEMPORARY
PAVEMENT MARKINGS AND MARKERS BACK TO THE ORIGINAL PATTERN ACROSS THE -Y3-
BRIDGE DECK AND RE-OPEN -Y3- TO TRAFFIC.

INTERMEDIATE CONTRACT TIME: COMPLETE THE WORK REQUIRED OF PHASE I, STEP 9 IN 21
CONSECUTIVE CALENDAR DAYS.

STEP 9: USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEETS 1 AND 2 OF 9, INSTALL OFF
SITE DETOUR SIGNING FOR THE CLOSURE OF -Y4- AS SHOWN ON SHEETS TMP-2P AND
TMP-2U THRU TMP-2V. COVER THE OFFSITE DETOUR SIGNS UNTIL THE CLOSURE IS
MADE OPERATIONAL. COORDINATE WITH THE VIRGINIA DEPARTMENT OF TRANSPORTATION
FOR THE -Y4- DETOUR ROUTES UTILIZING VIRGINIA'S ROAD NETWORK. UNCOVER THE OFF
SITE DETOUR SIGNS AND CLOSE ACCESS TO THE -Y4- BRIDGE OVER -L- TO THRU TRAFFIC.
AWAY FROM TRAFFIG, COMPLETE THE -Y4- BRIDGE REHABILITATION WORK ACCORDING
TO THE STRUCTURE DESIGN PLANS, INSTALL TEMPORARY PAVEMENT MARKINGS AND
MARKERS BACK TO THE ORIGINAL PATTERN ACROSS THE -Y4- BRIDGE DECK AND RE-OPEN
-Y4- TO TRAFFIC.

PHASE 11

INTERMEDIATE CONTRACT TIME: COMPLETE THE WORK REQUIRED OF PHASE II, STEP 1 THROUGH
STEP 8 BY NOVEMBER 15, 2016. THE CONTRACTOR SHALL NOT BEGIN THE WORK REQUIRED OF
PHASE II, STEPS 1 THROUGH STEP 8 UNTIL AFTER JANUARY 5, 2016.

STEP 1: USING THE VARIABLE SPEED LIMIT REDUCTION DETAIL, SHEET TMP-2A, COMPLETE THE

FOLLOWING:

- PLACE I-85 SOUTHBOUND TRAFFIC IN THE INSIDE TRAVEL LANE AND REMOVE THE
EXISTING OUTSIDE EDGE LINE(S) FROM STA. 28+35+/- TO STA. 377+35+/-. INSTALL
TEMPORARY PAVEMENT MARKINGS AND THE SERIES OF WORK ZONE SIGNS AND DEVICES
SHOWN ON SHEETS TMP-43 THRU TMP-46 AND PLACE I-85 SOUTHBOUND TRAFFIC IN THE
PATTERN SHOWN ON SHEETS TMP-33 THRU TMP-45.

- INSTALL PORTABLE CONCRETE BARRIER AND TEMPORARY CRASH CUSHIONS ALONG I-85
SOUTHBOUND IN THE LOCATIONS SHOWN ON SHEETS TMP-32 THRU TMP-43. AWAY FROM
TRAFFIC, INSTALL TEMPORARY PAVEMENT MARKINGS FOR THE UPCOMING I-85
NORTHBOUND TRAVEL LANES TRAFFIC SHIFT AND THE TEMPORARY RAMP CROSSOVER AREAS
AS SHOWN ON SHEETS TMP-33 THRU TMP-43. ENSURE THAT ALL INSTALLED (TEMPORARY
AND PERMANENT) GUARDRAIL IS LAPPED IN THE APPROPRIATE DIRECTION FOR AN
UPCOMING TRAFFIC SHIFT PRIOR TO SHIFTING TRAFFIC INTO A NEW PATTERN.

- INSTALL THE LANE CLOSURE AND CROSSOVER TRAFFIC CONTROL DEVICES AS SHOWN ON
SHEETS TMP-30 THRU TMP-33 AND PLACE I-85 NORTHBOUND TRAFFIC IN THE PATTERN
SHOWN ON SHEETS TMP-30 THRU TMP-43. UTILIZE DRUMS TO TEMPORARILY DELINEATE
THE ENTRANCE AND EXIT RAMP CROSSINGS OF ORIGINAL I-85 NORTHBOUND UNTIL
TEMPORARY PAVEMENT MARKINGS ARE INSTALLED FOR THOSE RAMP CROSSOVER MOVEMENTS
AS SHOWN ON SHEETS TMP-34 THRU TMP-36 AND TMP-38 THRU TMP-40. INSTALL
REMAINING PORTABLE CONCRETE BARRIER AND TEMPORARY GUARDRAIL WITHIN THE
CROSSOVERS AS SHOWN ON SHEETS TMP-33, TMP-34, TMP-38, TMP-40, AND TMP-43.
RELOCATE EXISTING GROUND MOUNTED INTERCHANGE GUIDE SIGNS FOR I-85
NORTHBOUND INTO THE PROPOSED MEDIAN USING WOODEN SUPPORTS OR TEMPORARY SKIDS.
ENSURE THAT ALL INSTALLED (TEMPORARY AND PERMANENT) GUARDRAIL IS LAPPED IN
THE APPROPRIATE DIRECTION FOR AN UPCOMING TRAFFIC SHIFT PRIOR TO SHIFTING
TRAFFIC INTO A NEW PATTERN.

STEP 2: AWAY FROM TRAFFIC, CONSTRUCT PROPOSED I-85 NORTHBOUND INCLUDING THE PROPOSED I-85
NORTHBOUND BRIDGE OVER -Y2- IN THE LOCATIONS SHOWN ON SHEETS TMP-23 THRU TMP-43.
AWAY FROM TRAFFIC, CONSTRUCT THE WEDGE DOWN SECTIONS ACCORDING TO THE ROADWAY DESIGN
PLANS IN THE LOCATIONS SHOWN ON SHEETS TMP-33, TMP-42 AND TMP-43.

AWAY FROM TRAFFIC, CONSTRUCT PROPOSED -Y1RPD- IN THE LOCATIONS SHOWN ON SHEETS TMP-35.

AWAY FROM TRAFFIC, BEGIN CONSTRUCTION OF TEMPORARY MAIN LINE CROSS-OVERS AND TEMPORARY
RAMP CROSS-OVERS -CR1S-, -CR2N-, -CRY1RPB-, -CRY1RPA-, -CRY3RPB- AND -CRY3RPA-.

-OocuSionad by
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i PHASING

PROJ. REFERENCE NO.

SHEET NO.

INTERMEDIATE CONTRACT TIME: COMPLETE THE WORK REQUIRED OF PHASE III, STEP 4 IN 60
‘CONSECUTIVE CALENDAR DAYS. :

STEP 4: INSTALL OFF SITE DETOUR SIGNING FOR THE CLOSURE OF -Y{1RPA- AS SHOWN ON SHEET
TMP-2I. COVER THE OFF SITE DETOUR SIGNS UNTIL THE CLOSURE IS MADE OPERATIONAL.
UNCOVER THE OFF SITE DETOUR SIGNS AND CLOSE -Y1RPA- TO TRAFFIC. AWAY FROM TRAFFIC,
CONSTRUCT THE SECTION OF I-85 SOUTHBOUND, THE SECTION OF PROPOSED -Y1RPA-, AND
THE NEW CROSSOVER GRADE AS SHOWN ON SHEETS TMP-88 AND TMP-89. INSTALL TEMPORARY
PAVEMENT MARKINGS AND MARKERS FOR THE RE-OPENING OF -Y1RPA- AS SHOWN ON SHEETS
TMP-90 AND TMP-91 AND RE-OPEN -Y1RPA- TO TRAFFIC.

INTERMEDIATE CONTRACT TIME: COMPLETE THE WORK REQUIRED OF PHASE III, STEP 5 IN 60
CONSECUTIVE CALENDAR DAYS.

STEP 5: USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEET 2 OF 9, INSTALL OFF SITE
DETOUR SIGNING FOR THE CLOSURE OF -Y3RPB- AS SHOWN ON SHEET TMP-2J. COVER
THE OFF SITE DETOUR SIGNS UNTIL THE CLOSURE IS MADE OPERATIONAL. UNCOVER THE
OFF SITE DETOUR SIGNS AND CLOSE -Y3RPB- TO TRAFFIC. AWAY FROM TRAFFIC, CONSTRUCT
THE SECTION OF I-85 SOUTHBOUND, THE SECTION OF PROPOSED -Y3RPB-, AND THE
NEW CROSSOVER GRADE AS SHOWN ON SHEETS TMP-92 AND TMP-93. INSTALL TEMPORARY
PAVEMENT MARKINGS AND MARKERS FOR THE RE-OPENING OF -Y3RPB- AS SHOWN ON SHEETS
TMP-94 AND TMP-95 AND RE-OPEN -Y3RPB- TO TRAFFIC.

INTERMEDIATE CONTRACT TIME: COMPLETE THE WORK REQUIRED OF PHASE III, STEP 6 IN 60
CONSECUTIVE CALENDAR DAYS.

STEP 6: INSTALL OFF SITE DETOUR SIGNING FOR THE CLOSURE OF -Y3RPA- AS SHOWN ON SHEET
TMP-2K. COVER THE OFF SITE DETOUR SIGNS UNTIL THE CLOSURE IS MADE OPERATIONAL.
UNCOVER THE OFF SITE DETOUR SIGNS AND CLOSE -Y3RPA- TO TRAFFIC. AWAY FROM TRAFFIC,
CONSTRUCT THE SECTION OF I-85 SOUTHBOUND, THE SECTION OF PROPOSED -Y3RPA-, AND
THE NEW CROSSOVER GRADE AS SHOWN ON SHEETS TMP-96 AND TMP-97. INSTALL TEMPORARY
PAVEMENT MARKINGS AND MARKERS FOR THE RE-OPENING OF -Y3RPA- AS SHOWN ON SHEETS
TMP-98 AND TMP-99 AND RE-OPEN -Y3RPA- TO TRAFFIC.

NOTE: WORK IN A CONTINUOUS MANNER TO PLACE I-85 NORTHBOUND AND SQUTHBOUND TRAFFIC IN
INTERIM TEMPORARY TRAFFIC PATTERN SHOWN ON SHEET TMP-100 AS DESCRIBED IN STEPS 7
AND 8 BY NOVEMBER 15.

STEP 7: INSTALL THE PROPOSED PERMANENT GUIDE SIGNS FOR SOUTHBOUND I-85 AS SHOWN IN THE
SIGNING PLANS. INSTALL FINAL PAVEMENT MARKINGS ON THE NEWLY CONSTRUCTED I-85
SOUTHBOUND TRAVEL LANES FROM THE BEGINNING OF THE PROJECT UP THROUGH STA.
348+00+/- AS SHOWN IN THE FINAL PAVEMENT MARKING PLANS. USE TEMPORARY PAINT
PAVEMENT MARKINGS TO TIE BACK TO THE EXISTING ONE WAY TWO LANE PATTERN ON I-85
SOUTHBOUND FROM STA. 27+00+/- TO STA. 33+25+/- AND FROM STA. 348+00 TO STA.
379+00+/-. SHIFT I-85 SOUTHBOUND TRAFFIC INTO THE HOLIDAY PHASE III TRAFFIC
PATTERN SHOWN ON SHEET TMP-100. IMMEDIATELY CLOSE THE I-85 SOUTHBOUND ON RAMPS
AT -Y1- AND -Y3-, RE MARK THE I-85 TIE IN LOCATIONS FOR THESE TWO ON RAMPS AND
RE-OPEN THEM TO TRAFFIC. OPEN I-85 SOUTHBOUND TO A ONE WAY TWO LANE PATTERN
THROUGHOUT THE PROJECT LIMITS. ENSURE THAT ALL INSTALLED (TEMPORARY AND
PERMANENT) GUARDRAIL IS LAPPED IN THE APPROPRIATE DIRECTION FOR AN UPCOMING
TRAFFIC SHIFT PRIOR TO SHIFTING TRAFFIC INTO A NEW PATTERN.

STEP 8: REMOVE THE PORTABLE CONCRETE BARRIER PLACED ALONG I-85 NORTHBOUND IN PHASE III,
STEP 1 AND REPLACE WITH DRUMS. REMOVE THE CONFLICTING PAVEMENT MARKINGS ON
I-85 NORTHBOUND AS SHOWN IN THE HOLIDAY PHASE III TRAFFIC PATTERN TYPICAL ON
SHEET TMP-100. TIE TO EXISTING I-85 NORTHBOUND PAVEMENT MARKINGS AT STA.
5+00+/- AND AT STA. 358+00+/-. OPEN I-85 NORTHBOUND TO A ONE WAY TWO LANE
PATTERN THROUGHOUT THE PROJECT LIMITS. ENSURE THAT ALL INSTALLED (TEMPORARY
AND PERMANENT) GUARDRAIL IS LAPPED IN THE APPROPRIATE DIRECTION FOR AN
UPCOMING TRAFFIC SHIFT PRIOR TO SHIFTING TRAFFIC INTO A NEW PATTERN.

PHASE 1V

STEP 1: USING THE VARIABLE SPEED LIMIT REDUCTION DETAIL, SHEET TMP-2A, FOR THE WORK
ZONE WITHIN NORTH CAROLINA OR THE ACTUAL TMP DETAIL SHEETS FOR THE WORK
ZONE WITHIN VIRGINIA, PERFORM THE FOLLOWING:
- CONSTRUCT PROPOSED -CR4S- AS SHOWN ON SHEET TMP-110. KEEP PROPOSED
TEMPORARY MEDIAN CROSSOVERS CLOSED WITH DRUMS AND TYPE III BARRICADES.
- COMPLETE THE WORK DESCRIBED IN PHASE I, STEP 6.

1-0914BB

TMP-3B

INTERMEDIATE CONTRACT TIME: COMPLETE THE WORK REQUIRED OF PHASE IV, STEP 2 THROUGH
PHASE V, STEP & BY NOVEMBER 15, 2018. THE CONTRACTOR SHALL NOT BEGIN THE WORK
REQUIRED OF PHASE IV, STEP 2 THROUGH PHASE V, STEP 6 UNTIL AFTER JANUARY 5, 2018.

NOTE: WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK REQUIRED OF PHASE IV, STEP 2
TO PLACE TRAFFIC IN THE PHASE IV PATTERN.

STEP 2: USING THE VARIABLE SPEED LIMIT REDUCTION DETAIL, SHEET TMP-2A, FOR THE WORK
ZONE WITHIN NORTH CAROLINA OR THE ACTUAL TMP DETAIL SHEETS FOR THE WORK
ZONE WITHIN VIRGINIA, PERFORM THE FOLLOWING:

- PLACE I-85 SOUTHBOUND TRAFFIC IN THE INSIDE TRAVEL LANE AND REMOVE THE
EXISTING OUTSIDE EDGE LINE AND THE VIBRALINE FROM STA. 340+28+/- TO STA.
550+55+/-. INSTALL TEMPORARY PAVEMENT MARKINGS AND MARKERS AND INSTALL
THE SERIES OF WORK ZONE SIGNS AND DEVICES SHOWN ON SHEETS TMP-118 THRU
TMP-129 FOR THE I-85 SOUTHBOUND DIRECTION AND PLACE I-85 SOUTHBOUND
TRAFFIC IN THE PATTERN SHOWN ON SHEETS TMP-118 THRU TMP-129.

INSTALL PORTABLE CONCRETE BARRIER ALONG I-85 SOUTHBOUND IN THE LOCATIONS

SHOWN ON SHEETS TMP-118 THRU TMP-127. AWAY FROM TRAFFIC, INSTALL TEMPORARY

PAVEMENT MARKINGS FOR THE UPCOMING I-85 NORTHBOUND TRAVEL LANES TRAFFIC SHIFT

AND THE TEMPORARY RAMP CROSSOVER AREAS AS SHOWN ON SHEETS TMP-118 THRU

TMP-127. ENSURE THAT ALL INSTALLED (TEMPORARY AND PERMANENT) GUARDRAIL IS~

LAPPED IN THE APPROPRIATE DIRECTION FOR AN UPCOMING. TRAFFIC SHIFT PRIOR TO

SHIFTING TRAFFIC INTO A NEW PATTERN. -

- INSTALL THE LANE CLOSURE AND CROSSOVER TRAFFIC CONTROL DEVICES AS SHOWN ON
SHEETS TMP-115 THRU TMP-118 AND PLACE I-85 NORTHBOUND TRAFFIC IN THE PATTERN
SHOWN ON SHEETS TMP-115 THRU TMP-127. UTILIZE DRUMS TO TEMPORARILY DELINEATE
THE ENTRANCE AND EXIT RAMP CROSSINGS OF ORIGINAL I-85 NORTHBOUND UNTIL
TEMPORARY PAVEMENT MARKINGS ARE INSTALLED FOR THOSE RAMP CROSSOVER MOVEMENTS
AS SHOWN ON SHEETS TMP-124 AND TMP-125. RELOCATE EXISTING GROUND MOUNTED
INTERCHANGE GUIDE SIGNS FOR I-85 NORTHBOUND AND THE VDOT REST AREA INTO THE
PROPOSED MEDIAN USING WOODEN SUPPORTS OR TEMPORARY SKIDS. ENSURE THAT ALL
INSTALLED (TEMPORARY AND PERMANENT) GUARDRAIL IS LAPPED IN THE APPROPRIATE
DIRECTION FOR AN UPCOMING TRAFFIC SHIFT PRIOR TO SHIFTING TRAFFIC INTO A NEW
PATTERN.

STEP 3: AWAY FROM TRAFFIC, CONSTRUCT PROPOSED I-85 NORTHBOUND IN THE LOCATIONS SHOWN
ON SHEETS TMP-118 THRU TMP-127.

AWAY FROM TRAFFIC, CONSTRUCT PROPOSED -CRWCRPB- AND -CRWCRPA- IN THE LOCATIONS
SHOWN ON SHEETS TMP-121 AND TMP-123. KEEP PROPOSED TEMPORARY MEDIAN CROSSOVERS
CLOSED WITH DRUMS AND TYPE III BARRICADES.

INTERMEDIATE CONTRACT TIME: COMPLETE THE WORK REQUIRED OF PHASE IV, STEP 4 IN 60
CONSECUTIVE CALENDAR DAYS.

STEP 4: INSTALL OFF SITE DETOUR SIGNING FOR THE CLOSURE OF -Y4RPC- AS SHOWN ON SHEET
TMP-2L. COVER THE OFFSITE DETOUR SIGNS UNTIL THE CLOSURE IS MADE OPERATIONAL.
UNCOVER THE OFFSITE DETOUR SIGNS AND CLOSE -Y4RPC- TO TRAFFIC. CONSTRUCT THE
SECTION OF I-85 NORTHBOUND, THE SECTION OF PROPOSED  -Y4RPC-, AND THE NEW
CROSSOVER GRADE AS SHOWN ON SHEETS TMP-130 AND TMP-131. INSTALL TEMPORARY
PAVEMENT MARKINGS AND MARKERS FOR THE RE-OPENING OF -Y4RPC- AS SHOWN ON SHEETS
TMP-132 AND TMP-133 AND RE-OPEN -Y4RPC- TO TRAFFIC.

INTERMEDIATE CONTRACT TIME: COMPLETE THE WORK REQUIRED OF PHASE IV, STEP 5 IN 60
CONSECUTIVE CALENDAR DAYS.

STEP 5: USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEET 2 OF 9, INSTALL OFF SITE
DETOUR SIGNING FOR THE CLOSURE OF -Y4RPD- AS SHOWN ON SHEET TMP-2M. COVER
THE OFF SITE DETOUR SIGNS UNTIL THE CLOSURE IS MADE OPERATIONAL. UNCOVER THE
OFF SITE DETOUR SIGNS AND CLOSE -Y4RPD- TO TRAFFIC. CONSTRUCT THE SECTION OF
I-85 NORTHBOUND, THE SECTION OF PROPOSED -Y4RPD-, AND THE NEW CROSSOVER GRADE
AS SHOWN ON SHEETS TMP-134 AND TMP-135. INSTALL TEMPORARY PAVEMENT MARKINGS

AND MARKERS FOR THE RE-OPENING OF -Y4RPD- AS SHOWN ON SHEETS TMP-136 AND TMP-137

AND RE-OPEN -Y4RPD- TO TRAFFIC.
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